
 

City of Takoma Park 

Memo 
To: City Council 

From: Barbara B. Matthews, City Manager 

Date: September 1, 2005 

Re: Change Order No. 22 

The City and James F. Knott Construction Company, Inc. recently reached agreement on 
subcontractor costs, including associated overhead and profit, for a number of Proposed 
Change Orders (PCOs).  The aforementioned PCOs have been processed as Change Or-
der No. 22.  For comparative purposes, I have provided you with the proposed amount as 
reflected on the July 18, 2005 PCO report, when applicable. 
 
 
CO # 

 
PCO # 

 
Description 

Final 
Amount 

Amount as 
of 07-18-05 

22 1061 Barrel Vault $3,645.00 $6,456.00
22 1062 Additional Railing $52,002.00 $102,588.00
22 1078 Additional Tube Steel at Mansard Roof $3,609.00 $7,618.00
22 1082 Changes to Door 12 & 13 $2,000.00 $5,257.00
22 1085 Deleted Trusses ($2,564.00) ($2,423.00)
22 1093 Door into Room 200 $1,750.00 $1,855.00
22 1099 Relocation of Duct Work $7,720.00 $12,793.00
22 1110 Lower Hallway Ceilings $560.00 $720.00
22 1113 Column Wraps $879.00 $1,033.00
22 1114 Additional Water Sterilization $1,889.00 Not submitted

    
  Total $71,490.00 $135,897.00

 
 


